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Dear Bonnie:

This progress report describes work completed for the month of November in
accordance with Section IX of the Administrative Settlement Agreement and
Order on Consent for Remedial Investigation/Feasibility dated September 2007.
A discussion of the actions taken, sampling results, planned activities,
modifications, and problems encountered, potential issues, anticipated delays,
and solutions developed is provided below.

A. ACTIONS TAKEN

The following is a summary of the actions taken and progress made during the
month of November.

• Preparation of draft OU3 Phase I Rl Field Sampling Summary Report for
submittal to EPA by December 10, 2007.

B. SAMPLING RESULTS

Analytical results for portions of the mine waste, soils, sediment and surface
water samples collected during Phase I (collected from October 2 through
October 22, 2007) have been issued by the laboratories and are being
entered into the OU3 database by SRC and NewFields. As of December 4,
no results for Libby Amphibole analysis of tree bark, forest floor litter/duff or
mineral soil samples had been received.
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C. PLANNED ACTIVITIES FOR NEXT TWO MONTHS

The following tasks are scheduled to be performed over the next two
months.

• Submit draft Phase I Field Sampling Summary Report to EPA no later
than December 10, 2007

• Participate in Ecological Task Force meetings (date and location to be
determined)

D. PROBLEMS ENCOUNTERED/POTENTIAL ISSUES/ANTICIPATED
DELAYS/SOLUTIONS DEVELOPED/IMPLEMENTED

None.

If you have any questions regarding this progress report, please call Bob Marriam

at (901) 820-2023.

Sincerely,

Robert J. Medler
Project Coordinator
Remedium Group, Inc.


